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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: OLIVE VIEW-UCLA MEDICAL CENTER
EMERGENCY ROOM REPLACEMENT AND TUBERCULOSIS UNIT PROJECT

APPROVE CHANGE ORDER FOR CENTRAL PLANT SEISMIC UPGRADE
SPECS. 6678; CAPITAL PROJECT NO. 69249

CONTRACT PW-13253
(FIFTH DISTRICT) (4 VOTES)

SUBJECT

Execution of a change order for the. Emergency Room Replacement and Tuberculosis
Unit Project at the Olive View-UCLA Medical Center.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find the nonstructural seismic upgrade of the Central Plant at Olive View-UCLA
Medical Center to be categorically exempt from the California Environmental

Quality Act under Section 15301, Classes 1 (a)i (d), and (f); and Classes 1 (d)
and (i), of the County of Los Angeles Environmental Procedures and Guidelines
adopted by your Board on November 17, 1987.

2. Approve and authorize the Director of Public Works to execute a change order to
Contract PW - 13253 with McCarthy Building Companies, Inc., for the nonstructural
seismic upgrade of the Central Plant in an amount not-to-exceed $1,500,000.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action wil allow the reassignment of 
the centràl plant

scope of the Olive View-UCLA Medical Center Emergency Room Replacement and
Tuberculosis Unit to the general contractor to gain efficiency in project delivery and
enable Central Plant to be seismically upgraded to the Non-Structural Performance

Category (NPC) 4 in compliance with Senate Bill 1953 (SB 1953) requirements.

The Olive View-UCLA Medical Center Emergency Room Replacement and
Tuberculosis Unit project includes construction of a new 31,000 square-foot emergency
room and a new 10,000 square-foot acute care unit to. treat isolation/tuberculosis
patients.

On January 27, 2009, your Board authorized the Department of Public Works
(Public Works) to award and execute a construction contract with McCarthy Building
Companies, Inc. (McCarthy) for $32,741,836.

As part. of that action, your Board was informed that the project budget included
. $2,000,000 for seismic upgrade of the Central Plant to comply with SB 1953 seismic
requirements. SB 1953 requires that existing hospitals and their supporting service
buildings be upgraded to meet the siemic requirements. As a condition to occupy the
new Emergency Department, the NPC-4 upgrade to the Central Plant is required
because the utility lines within the Central Plant wil feed the fully compliant new
buildings when the project is completed.

This work was not included in the contract with McCarthy because Public Works
planned to use a Job Order Contractor. (JOC) for the seismic upgrade. In reviewing the
construction and project management resources required for the work, it was
determined that it is more efficient to manage and coordinate the work through one
contractor, McCarthy, instead of two contractors at the project site. Public Works has
been in discussion with McCarthy to perform the Central Plant seismic upgrade and
McCarthy will be able to complete work within the construction schedule of the Olive
View-UCLA Medical Center Emergency Room Replacement and Tuberculosis Unit
project.

The Central Plant change order wil have no negative impact to project schedule or
budget. Construction is progressing smoothly with no major problems encountered. In
order to maintain McCarthy's construction completion schedule, Public Works is

processing a proceed order in the not-to-exceed amount of $150,000 for McCarthy to
begin shop-drawings for the work and requesting that your Board approve and authorize
the Director of Public Works to execute a change order in the not-to-exceed amount of
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. $1 ,500,000. If your Board does not approve this change order, the shop-drawings can
be used by a JOC to complete construction of this retrofit work as previously planned.

Sustainable DesiQn ProQram

Not Applicable.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Children, Familyi and Adult
Well-Being (Goal 2), Health and Mental Health (Goal 4), and Public Safety (Goal 5) by
investing in public health infrastructure to enhance the safety of patients and staff.

FISCAL IMPACT/FINANCING

The total project cost, including plans and specifications, plan check, construction, utility
connection fees, consultant services i miscellaneous expenditures, and County services,

. remains at $53,218,000 as previously authorized by your Board. The Project Budget
Summary is included in the Attachment.

The change order wil be funded from funds previously budgeted for JOC delivery.
Sufficient funds are available. in the Fiscal Year 2009-10 Capital
Projects1Refurbishments Budget to fund the recommended actions. The project is
funded by commercial paper proceeds and miscellaneous revenue for Olive View-UCLA
Medical Center improvements, but wil ultimately be funded through the issuance of
long-térm tax exempt bonds.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Sections 20137 of the Public Contract Code allows your Board, with a four-fifths votei to
authorize a change order to a construction contract that is less than 10 percent of the
original contract amount without having to obtain bids for the work. The recommended
change order in the amount of $1,500,000 represents 4.58 percent of the original
contract amount.

ENVIRONMENTAL DOCUMENTATION

On May 29, 2007, your Board adopted a Mitigated Negative Declaration for the
Emergency Room Replacement and Tuberculosis Unit buildings.
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The nonstructural seismic upgrade work. was not discussed in the Mitigated Negative
Declaration and we are recommending your Board find the proposed work to be
categorically exempt from the California. Environmental Qualiy Act under

Section 15301, Classes 1 (a), (d), and (f); and Classes 1 (d) and (i), of the County Qf
Los Angeles Environmental Procedures and Guidelines adopted by your Board on

November 17, 1987, because work wil. involve the seismic upgrade of an existing
building to meet current standards of public health and safety, with negligible or no
expansion of the existing use. Notice of Exemption will be filed with the Registrar-
Recorder/County Clerk.

CONTRACTING PROCESS

Under the County Code, the Director of Public Works has the delegated authority to
execute individual change orders in specified amounts up to å maximum per-change
order amount of $150,000 with an aggregate maximum change order amount of 25
percent of the original ccmtract amount or $8,185,459. Since execution of the contract,
five change orders have been fully executed under delegated authority in the aggre.gate
amount of $114,098.78 or 0.34 percent.

On July 15, 2008, your Board adopted and approved use of the guaranteed maximum
price construction agreement contract to be used by this project. As authorized by
California Government Code, the contract allows for McCarthy entitlement to an early
completion bonus of $2,500 per day for each day McCarthy completes the work ahead
of the specified completion schedule date, up to a maximum of $200,000. Approval of
this change order does not extend the contract completion date, as the parties have
agreed that the work can be accomplished within the existing contract time. However,
should the County ultimately determines that there have been critical-path delays
associated with this change order that are caused by the County and/or by the Office of
Statewide Planning and Development, the contract completion date wil be extehded by
said number of delay days, including for purposes of determining McCarthy's potential
entitlement to an early completion bonus.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended action wil have no impact on current services or projects.
The scope of this retrofit work is not anticipated to impact operations both in the hospital as
well as the Central Plant.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; and Public Worksi Project Management Division i.

Respectfully submittedi

WIL~frKA
Chief Executive Officer

WTF:GF:SK
OJT:SW:zu

Attachments .

c: County Counsel
Department of Health Services
Department of Public Works
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. ATTACHMENT

DEPARTMENT OF PUBLIC WORKS: OLlV.E VIEW-UCLA MEDICAL CENTER
EMERGENCY ROOM REPLACËMENT AND TUBERCULOSIS UNIT PROJECT

APPROVE CHANGE ORDER FOR CENTRAL PLANT SEISMIC UPGRADE
SPECS. 6678; CAPITAL PROJeCT 69249

CONTRACT PW-13253

I. PROJECT SCHEDULE
Scheduled Revised

Project Activity Completion Date Completion Date

Construction Documents 03/26/2006* 03/26/2006*
Jurisdictional Approvals 04/17/2007* 04/17/2007*
Advertis.e for Bids 10/16/2008* 1 011 6/2008*

Award Construction Contract 01/28/2009 .03/10/2009*
Construction Substantial.Completion 08/30/2011 08/30/201.1
Acceptance of Project 11/30/2011 11/30/2011

* Actual completion date.

K:\2009 Word Chron\FAM\Capital Projects\Olive View Central Plant Change Order 102oo9.doc



Attachment
October 20,2009
Page 2

II. PROJECT BUDGET SUMMARY
Approved Impact ProposedProject Activity Project of BudgetBudget Action

Land Acquisition $ 0 $ 0 $ 0
Construction

Low Bid Construction Contract $32,741,836 $ 0 $32,741,836
Job Order Contract 6,180,156 (1,500,000) 4,680,156
Change Orders 1,500,000 1,500,000 3,000,000
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc~ Expense 1 ,012,008 0 1 ,012,008
Telecomm Equip - Affxed to Building 200,000 0 200,000
Civic Arts 0 0 0

Subtotal $41,634,000 $ 0 $41,634,000
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $ 2,820,000 $ 0 $ 2,820,000

Consultant Services
Site Planning $ 0 $ 0 $0
Hazardous Materials 56,000 0 56,000
Geotech/Soils Report and Soils Testing 270,000 0 270,000
Material Testing 425,000 0 425,000
Cost Estimating 40,000 0 40,000
Topographic Surveys 45,000 0 . 45,000
Construction Management 780,000 0 780,000
Construction Administration 0 0 0
Environmental 105,000 0 105,000
Move Management 0 0 .0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: Misc. Expense 259,000 0 259.000

Subtotal $ 1,980,000 $ 0 $ 1,980,000
Miscellaneous Expenditures $ 10,000 $ 0 $ 10,000
Jurisdictional Review/Plan Check/Permit $ . 490,000 $ 0 $ 490,000
County Services

Code Compliance & Quality Control Inspections $ 619,000 $ 0 $ 619,000
Design Review 63,000 0 63,000
Design Services 0 0 0
Contract Administration 147,000 0 147,000
Project Management 411,000 0 411,000
Project Management Support Services 4,614,000 0 4,614,000
ISO Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISO ITS Communications 250,000 0 250,000
Project Security 0 0 0
Project Technical Support 90,000 0 90,000
Offce of Affirmative Action 50,000 0 50,000
County Counsel 0 0 0
Other: Misc. Expense 40,000 0 40,000

Subtotal $ 6,284,000 $ 0 $ 6,284,000

TOT AL $53,218,000 $ 0 $53,218,000




